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Results Matrix
Outcomes
Outcome: 1 The Ministry of Education has an evidence-based roadmap to develop a comprehensive Información System to

support management and learning, as well as relevant information to prioritize infrastructure expenditure in the short term.

Indicators Flags* Unit of Measure Baseline Baseline
Year Means of verification EOP

1.1 MEP inicia la implementación de un
Sistema Integrado de Información
(SIGED) de acuerdo a un plan de acción
basado en evidencia.

informe de
implementación 0.00 2022

P 1.00
P(a)

A

Outputs: Annual Physical and Financial Progress
1 Support the development of administrative and pedagogical management systems Physical Progress Financial Progress

Outputs Output Description Unit of Measure Baseline Baseline Year Means of verification 2022 2023 2024 EOP 2022 2023 2024 EOP Theme Fund Flags

1.1 Implementation and Management
Plan developed

Plans for
educational/administrat
ive management

Plans (#) 0 2022 Documento del plan de
implementación aprobado
por el MEP entregado

P 0 0 1 1 P 0 25000 25000 50000 Education W2E
P(a) 0 0 1 1 P(a) 0 25000 25000 50000

A A

2 Quick collection of information for educational planning Physical Progress Financial Progress

Outputs Output Description Unit of Measure Baseline Baseline Year Means of verification 2022 2023 2024 EOP 2022 2023 2024 EOP Theme Fund Flags

2.1 Methodologies designed/strengthened Methodologies for
information collection

Methodologies (#) 0 2022 Documento metodologico
entregado

P 0 1 0 1 P 0 25000 25000 50000 Education W2E
P(a) 0 1 0 1 P(a) 0 25000 25000 50000

A A

2.2 New databases created Education sector
database

Databases (#) 0 2022 Base de datos entregada
al MEP

P 0 0 1 1 P 0 150000 0 150000 Education W2E
P(a) 0 0 1 1 P(a) 0 150000 0 150000

A A

Other Cost

Total Cost 2022 2023 2024 Total Cost
P $200,000.00 $50,000.00 $250,000.00

P(a) $200,000.00 $50,000.00 $250,000.00
A


