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Operation Profile

Operation name: Citizen Security Program Loan Number: 1965/OC-TT

Executing Agency (EA): MINISTRY OF NATIONAL SECURITY 

Team Leader: King,Dana Michael Sector/Subsector: CITIZEN SAFETY

Operation Type: Loan Operation Overall Stage: Disbursing (From eligibility until all the loans are closed).

Lending Instrument: Investment Loan Country: TRINIDAD AND TOBAGO

Borrower: TRINIDAD AND TOBAGO Convergence related Operation(s):

Basic Data

Original IDB Current Active IDB Local Counterpart Co-Financing/Country Total operation cost - 
Original Estimate

TT-L1003 $24,500,000.00 $24,500,000.00 $10,500,000.00 $0.00 $35,000,000.00

Total Cost and Source

Current IDB Disb. Amount to Date % Disbursed Undisbursed Balance

TT-L1003 $24,500,000.00 $16,303,578.05 66.55% $8,196,421.95

Available Funds (US$)

Main Operation

Impacts Category: B

Safeguard Performance Rating:

Safeguard Performance Rating - Rationale:

Environmental and Social Safeguards

Main Operation

Was/Were the objective(s) of this operation reformulated? NO

Date of approval: 

Reformulation Information





Results Matrix

No information related to this operation.

Impacts

Outco
me:

1 Crime and Violence reduced by supporting a pilot stage addressing the most proximal risk factors -firearms, unsafe neighbors, violent personal behaviors- targeted to 22 high crime 
communities.

Observ
ation:

Differences between national rates and rates in partner community stations will be used to account for external factors

Indicators Flags* Unit of 
Measure Baseline Baselin

e Year

Means of  
verificatio

n

Observ
ations

2009 2010 2011 2012 2013 2014 2015 EOP

1.1 Rate of 
murder in 
partner 
communities 
(A) Ratio 98.00 2008 CAPA SRC 

data

CAPA=
Crime 
and 
Problem 
Analysis 
Unit
SRC= 
Series

P 58.60 54.10 49.60 45.10 41.50 38.80 38.80

P(a) 58.60 54.10 49.60 45.10 41.50 38.80 38.00 38.00

A 89.70 69.00 44.20 45.50 42.80 53.20 47.10

1.1 Rate of 
murder in 
partner 
communities 
(B)

murders 
per 

100,000
150.40 2013

P

P(a) 132.00 132.00

A 135.30

1.3 Rate of 
wounding and 
shooting in 
partner 
communities 
(A)

Wounding 
and 

shooting 
per 

100,000

120.00 2008 CAPA SRC 
data

CAPA=
Crime 
and 
Problem 
Analysis 
Unit 
SRC= 
Series

P 79.30 72.70 64.80 56.60 48.60 49.60 49.60

P(a) 79.30 72.70 64.80 56.60 49.60 49.60 65.00 65.00

A 82.80 103.50 71.80 70.40 71.80 85.80 112.40

1.4 Rate of 
wounding and 
shoooting in 
partner 
communities 
(B)

wounding 
and 

shooting 
per 

100,000

279.10 2013

P

P(a) 246.00 246.00

A 274.90

1.5 Rates of 
robbery in 
partner 
community 
stations

Robbery 
per 

100,000
418.50 2008 CAPA SRC 

data

CAPA=
Crime 
and 
Problem 
Analysis 
Unit
SRC= 
Series

P 409.50 396.10 382.80 369.40 356.10 356.10

P(a) 409.50 396.10 382.80 369.40 356.10 255.00 255.00

A 551.30 475.50 343.60 401.30 256.00 233.30 198.30

1.6 Rate of 
robbery with 
violence in 
partner 
communities 
(A)

robbery 
with 

violence 
per 

100,000

98.00 2008

P

P(a) 90.00 90.00

A 147.60 153.20 92.40 106.20 84.20 93.10 55.60

Outcomes



1.7 Difference 
between 
national murder 
rate and rate in 
partner 
communities 
(A)

CSP rate-
national 

rate
54.70 2008 CAPA SRC 

data

CAPA=
Crime 
and 
Problem 
Analysis 
Unit 
SRC= 
Series 
CSP=Cit
izen 
Security 
Program

P 18.30 16.00 13.20 10.00 7.70 6.30 6.30

P(a) 18.30 16.00 13.20 10.00 7.70 6.30 6.00 6.00

A 49.50 31.50 16.30 15.50 10.60 22.90 15.40

1.8 Difference 
in national 
murder rate and 
rate in partner 
communities 
(B)

CSP rate - 
national 

rate
107.10 2013

P

P(a) 100.00 100.00

A 103.60

1.9 Difference 
between 
national 
wounding and 
shooting rate 
and rate in 
partner 
communities 
(A)

CSP rate-
national 

rate
64.30 2008 CAPA SRC 

data

CAPA=
Crime 
and 
Problem 
Analysis 
Unit
SRC= 
Series
CSP=Cit
izen 
Security 
Program

P 23.30 19.70 15.40 10.80 7.80 7.80 7.80

P(a) 23.30 19.70 15.40 10.80 7.80 7.80 20.00 20.00

A 30.20 48.80 26.40 21.70 24.10 39.90 61.80

1.10 Difference 
between 
national 
wounding and 
shooting rate 
and rate in 
partner 
communities 
(B)

CSP rate - 
national 

rate
223.40 2013

P

P(a) 201.00 201.00

A 224.30

1.11 Difference 
between 
national 
robbery rate 
and rate in 
partner 
community 
stations

CSP rate-
national 

rate
44.50 2008 CAPA SRC 

data

CAPA=
Crime 
and 
Problem 
Analysis 
Unit
SRC= 
Series
CSP=Cit
izen 
Security 
Program

P 49.20 43.40 37.80 32.10 30.30 30.30 30.30

P(a) 49.20 43.40 37.80 32.10 30.30 30.30 35.00 35.00

A 87.80 73.50 49.00 49.90 31.60 21.60 13.70

1.12 Difference 
between 
national 
robbery with 
violence rate 
and rate in 
partner 
communities 
(A)

CSP rate-
national 

rate
-43.90 2008

P

P(a) -10.00 -10.00

A 3.90 -24.30

1.13 Persons in 
partner 
communities 
who perceive 
them to be safe 
(A)

% 71.80 2007

CVS: 
respondent
s who feel 
safe in 
their 
community 
(ave of day 
& night)

CVS=Cri
me and 
Victimiz
ation 
Survey

P 75.00 80.00 82.00 82.00

P(a) 75.00 80.00 82.00 80.00

A 0.00 75.00



1.14 Persons in 
partner 
communities 
who perceive 
them to be safe 
(B)

% 2015

This 
outcome is 
not active. 
The 
baseline 
and target 
figures will 
be taken 
from the 
Crime and 
Victimizatio
n Survey, 
which is to 
be 
financed 
under CSP 
and 
expected 
to be 
implement
ed in 2015.

P

P(a)

A 57.80

Outco
me:

1 Component 1 - Community Action (according to Loan Agreement) -- Community action enhanced

Observ
ation:

CVS=Crime and Victimization Survey - It should be noted that no CVS has yet been conducted.  As such the baseline amounts and the targets are provisional and will be updated once the actual 
information is available.

Indicators Flags* Unit of 
Measure Baseline Baselin

e Year

Means of  
verificatio

n

Observ
ations

2009 2010 2011 2012 2013 2014 2015 EOP

1.1 Persons in 
partner 
communities 
with positive 
conflict 
management 
skills (A)

% 69.30 2007

CVS: ave 
of 'always 
control 
temper' 
and 'almost 
never fight 
when 
insulted'

CVS=Cri
me and 
Victimiz
ation 
Survey
CAPA=
Crime 
and 
Problem 
Analysis 
Unit

P 72.00 76.00 80.00 80.00

P(a) 72.00 76.00 80.00 72.00 72.00

A 72.10

1.1 Persons in 
partner 
communities 
with positive 
conflict 
management 
skills (B)

% 2014

This 
outcome is 
not active. 
The 
baseline 
and target 
figures will 
be taken 
from the 
Crime and 
Victimizatio
n Survey, 
which is to 
be 
financed 
under CSP 
and 
expected 
to be 
implement
ed in 2015.

P

P(a)

A 80.30



1.2 Percentage 
of all 
Individuals 
engaged by 
CureViolence 
Initiative who 
have at least 1 
core need/risk 
factor 
addressed

% 0.00 2013

P

P(a) 70.00 75.00

A 0.00 0.00

1.3 Percentage 
of all individuals 
engaged by 
CureViolence 
Initiative who 
demonstrate 
positive social 
skills

% 0.00 2013

P

P(a) 60.00 60.00

A 0.00

1.4 Percentage 
of all individuals 
completing 
CBSIs who 
achieve 
learning and 
behavioral 
objectives

% 0.00 2008

P

P(a) 65.00 65.00

A 74.00 73.60 73.60

1.5 Number of 
individual users 
receiving 
services at 
multi-purpose 
resource 
centres (per 
year)

Users per 
year 0.00 2012

Quarterly 
reports 
based on 
YFS 
databases

YFS=Yo
uth 
Friendly 
Spaces

P 1,000.00 5,500.00 9,000.00 9,000.00 24,500.00 24,500.00

P(a) 1,000.00 5,500.00 9,000.00 9,000.00 24,500.00 3,000.00 4,712.00

A 212.00 50.00 0.00

1.6 Percentage 
of persons in 
partner 
communities 
who feel that 
the authorities 
are concerned 
about them (A)

% 24.60 2007

CVS: 
perception
s on public 
authorities 
and their 
engageme
nt in CSP 
communitie
s

CVS=Cri
me and 
Victimiz
ation 
Survey 
CSP=Cit
izen 
Security 
Program

P 31.00 38.00 45.00 45.00

P(a) 31.00 38.00 45.00 45.00

A 40.00 28.80

1.7 Percentage 
of persons in 
partner 
communities 
who feel that 
the authorities 
are concerned 
about them (B)

% 2014

This 
outcome is 
not active. 
The 
baseline 
and target 
figures will 
be taken 
from the 
Crime and 
Victimizatio
n Survey, 
which is to 
be 
financed 
under CSP 
and 
expected 
to be 
implement
ed in 2015.

P

P(a)

A 21.80



1.8 Percentage 
of PYC leaders 
with increased 
knowledge and 
skills to 
facilitate 
management of 
a PYC

% 0.00 2013

P

P(a) 60.00

A 60.00 0.00

1.10 Rate of 
domestic 
violence in 
partner 
community 
stations

Rate per 
100,000 173.80 2008

CAPA data: 
reports of 
DV related 
offences 
for partner 
stations

CAPA=
Crime 
and 
Problem 
Analysis 
Unit
DV=Do
mestic 
Violence

P 160.00 133.00 119.70 107.70 96.90 96.90 96.90

P(a) 160.00 133.00 119.70 107.70 96.90 96.90 90.00 90.00

A 132.80 127.30 180.90 182.20 92.50 89.10 104.30

1.11 Rate of 
youth violence 
in partner 
community 
stations

Rate per 
100,000 124.20 2008

CAPA data: 
basket of 3 
crimes 
used -
murder, 
wounding 
and 
shooting 
and sexual 
offences. 
Rate is 
based on 
victims 
under 25

CAPA=
Crime 
and 
Problem 
Analysis 
Unit 

P 91.50 87.30 82.90 78.80 74.90 74.90 74.90

P(a) 91.50 87.30 82.90 78.80 74.90 73.20 58.00 58.00

A 96.60 96.60 82.80 103.50 67.60 81.00 85.80

1.11 Difference 
between 
national 
domestic 
violence rate 
and rate in 
partner 
community 
stations

CSP rate -
national 

rate
57.40 2008

CAPA data: 
reports of 
DV related 
offences 
for partner 
stations

CVS=Cri
me and 
Victimiz
ation 
Survey
CSP=Cit
izen 
Security 
Program

P 61.10 51.90 42.70 34.50 27.40 27.40 27.40

P(a) 61.10 51.90 42.70 34.50 27.40 27.40 -52.00 -52.00

A 48.10 14.30 -24.70 -51.20 -50.30 -44.50 -22.80

1.12 Difference 
between 
national youth 
violence rate 
and rate in 
partner 
community 
stations CSP rate-

national 
rate

50.50 2008

CAPA: 
basket of 3 
crimes 
used -
murder, 
wounding 
and 
shooting 
and sexual 
offences. 
Rate is 
based on 
perpetrator
s and 
victims 
under 25

CAPA=
Crime 
and 
Problem 
Analysis 
Unit
CSP=Cit
izen 
Security 
Program

P 17.10 23.00 20.50 18.30 16.10 16.10 16.10

P(a) 17.10 23.00 20.50 18.30 16.10 20.90 2.00 2.00

A 15.90 25.10 17.90 21.70 11.20 6.80 25.20

1.13 Residents 
reporting a high 
degree of social 
cohesion (A) % 49.00 2007

Average of 
3 CVS 
questions 
used re 
social 
cohesion

CVS=Cri
me and 
Victimiz
ation 
Survey

P 51.00 53.00 55.00 55.00

P(a) 51.00 53.00 55.00 57.00

A 0.00 50.20



1.14 Residents 
reporting a high 
degree of social 
cohesion (B)

% 2015

This 
outcome is 
not active. 
The 
baseline 
and target 
figures will 
be taken 
from the 
Crime and 
Victimizatio
n Survey, 
which is to 
be 
financed 
under CSP 
and 
expected 
to be 
implement
ed in 2015.

P

P(a)

A 47.00

1.15 Residents 
reporting a high 
degree of social 
control (A) % 44.10 2007

Average of 
3 CVS 
questions 
used re 
social 
control

CVS=Cri
me and 
Victimiz
ation 
Survey

P 46.00 49.00 52.00 52.00

P(a) 46.00 49.00 52.00 55.00

A 0.00 45.30

1.16 Residents 
reporting a high 
degree of social 
control (B)

% 2015

This 
outcome is 
not active. 
The 
baseline 
and target 
figures will 
be taken 
from the 
Crime and 
Victimizatio
n Survey, 
which is to 
be 
financed 
under CSP 
and 
expected 
to be 
implement
ed in 2015.

P

P(a)

A 50.70

Outco
me:

2 Component 2 - Support for the TTPS (according to loan agreement) - Police assisted

Observ
ation:

VSUs=Victims Support Units

Indicators Flags* Unit of 
Measure Baseline Baselin

e Year

Means of  
verificatio

n

Observ
ations

2009 2010 2011 2012 2013 2014 2015 EOP

2.1 Unique 
clients per 
quarter served 
at victim 
support units 

number of 
unique 

clients per 
quarter

0.00 2009

Estimated 
@ 20 
unique 
clients per 
VSU officer 
per quarter

VSU=Vi
ctim 
Support 
Unit

P 100.00 3,100.00 4,000.00 4,000.00 4,000.00 15,200.00

P(a) 100.00 3,100.00 4,000.00 4,000.00 4,000.00 2,000.00 8,963.00

A 482.00 1,038.00 1,703.00 1,740.00 1,816.00 826.00



2.1 Percentage 
of persons who 
receiving 
services 
perceive they 
have 
benefittted from 
the support of 
social workers

% 0.00 2009

Composite 
index 
based on 
sample 
survey of 
beneficiary 
population 
with a 
target 
score of 4 
(scale 1-5 
where 5= 
very 
beneficial)

P 65.00 70.00 75.00 75.00 75.00 75.00

P(a) 65.00 70.00 75.00 75.00 75.00 75.00

A 84.40 0.00

2.2 Percentage 
officers 
receiving 
services who 
perceived they 
have benefitted 
from the 
support of 
peers trained in 
peercounselling

% 0.00 2013

P

P(a) 75.00 75.00

A 0.00

2.3 Percent of 
public 
perceiving 
TTPS positively 
 (A)

% 30.60 2007

CVS: rating 
of TTPS as 
'very good' 
or 'good'

CVS=Cri
me and 
Victimiz
ation 
Survey
TTPS= 
Trinidad 
& 
Tobago 
Police 
Service

P 37.00 47.00 55.00 55.00

P(a) 37.00 47.00 55.00 50.00

A 0.00 47.80

2.4 Percent of 
public 
perceiving 
TTPS positively 
 (B)

% 2014

This 
outcome is 
not active. 
The 
baseline 
and target 
figures will 
be taken 
from the 
Crime and 
Victimizatio
n Survey, 
which is to 
be 
financed 
under CSP 
and 
expected 
to be 
implement
ed in 2015.

P

P(a) 45.00

A 36.50

Outco
me:

4 Component 3 - Institutional strengthening of the MNS (according to loan agreement) - MNS strengthened

Observ
ation:



Indicators Flags* Unit of 
Measure Baseline Baselin

e Year

Means of  
verificatio

n

Observ
ations

2009 2010 2011 2012 2013 2014 2015 EOP

4.1 Percentage 
of stakeholders 
reporting that 
crime and 
violence 
prevention and 
treatment 
strategies are 
based on 
integrated data 
systemss

% 2014

P

P(a) 66.00

A 0.00

4.2 Percentage 
of participants 
reporting that 
training has 
assisted them 
in the 
performance of 
their duties

% 0.00 2008

P

P(a) 75.00

A 0.00



Community Action Physical Progress Financial Progress

Outputs Unit of Measure 2015 EOP 2015 EOP

Communities actively engaged communities P 76.00

P(a) 32.00 177.00

A 32.00 177.00

P 509,228.00

P(a) 9,000,709.86

A 928,938.62 1,773,765.11

Non-governmental Organizations 
(NGOs) and community-based 
organizations (CBOs) trained

NGOs/CBOs P 26.00

P(a) 10.00 249.00

A 52.00 291.00

P 117,898.00

P(a) 251,138.72

A 182,775.13 527,270.40

Community Action Councils (CACs) 
members and community leaders 
trained in violence prevention

CAC 
members/communi
ty leaders

P 760.00

P(a) 40.00 764.00

A 133.00 857.00

P 124,397.00

P(a) 124,397.00

A 373,421.02 623,666.66

New Rapid Impact Projects (RIPs) 
implemented

RIPs P 18.00

P(a) 5.00 25.00

A 0.00 20.00

P 311,826.00

P(a) 369,611.46

A 0.00 340,748.86

New families engaged by CureViolence 
initiative

families P 386.00

P(a) 280.00 280.00

A 27.00 27.00

P 0.00

P(a) 0.00

A 360,079.94 459,263.97

Residents participating in community 
based social interventions

residents P 929.00

P(a) 320.00 3,151.00

A 741.00 3,572.00

P 504,732.00

P(a) 504,732.00

A 405,902.07 1,694,473.09

Inspiring Confidence in our 
Neighborhoods Micro-projects (ICONs) 
implemented (CBOs and TTPS)

ICONs P 64.00

P(a) 36.00 180.00

A 14.00 158.00

P 154,298.00

P(a) 448,821.43

A 157,262.32 752,101.94

Persons trained in community based 
videography

persons trained P 22.00

P(a) 70.00

A 40.00

P 173,747.00

P(a) 31,413.00

A 0.00 1,413.00

Multi-purpose resource centres (Youth 
friendly spaces) established

centres P 9.00

P(a) 8.00 10.00

A 0.00 2.00

P 844,097.00

P(a) 1,043,893.71

A 149,551.39 205,201.85

School-based violence reduction 
projects implemented (direct CSP 
grant)

School based 
interventions

P 5.00

P(a) 5.00 35.00

A 0.00 30.00

P 95,500.00

P(a) 95,500.00

A 25,421.73 177,678.52

Police-led community projects 
supported

projects P 7.00

P(a) 3.00 29.00

A 1.00 27.00

P 19,320.00

P(a) 19,320.00

A 10,712.88 63,692.44

Ministry of Education driven school-
based violence reduction projects 
implemented

Projects P 4.00

P(a) 0.00 0.00

A 0.00 0.00

P 95,500.00

P(a) 0.00 8,163.96

A 0.00 8,163.96

Youth participating regularly in Police 
Youth Club (PYC) activities

Participants P 1,100.00

P(a) 0.00 1,640.00

A 0.00 1,640.00

P 0.00

P(a) 0.00

A 0.00 0.00

Support for the Police Service (TTPS) Physical Progress Financial Progress

Outputs Unit of Measure 2015 EOP 2015 EOP

TTPS officers in Citizen Security 
Program (CSP) partner stations trained 
in basic information & Technology skills

TTPS officers P 53.00

P(a) 140.00 143.00

A 0.00 3.00

P 0.00

P(a) 0.00

A 0.00 0.00

Persons trained to provide specialized 
victim support services

persons trained P 30.00

P(a) 0.00 46.00

A 0.00 46.00

P 1,413.00

P(a) 1,413.00

A 4,168.95 39,713.92

Outputs: Annual Physical and Financial Progress



Social workers assigned to TTPS to 
support officeres re stress reduction 
and coping skills

social workers P 14.00

P(a) 0.00 8.00

A 0.00 8.00

P 297,954.00

P(a) 297,954.00

A 0.00 464,694.36

TTPS officers in CSP partner stations 
trained in peer counselling

TTPS officers P 105.00

P(a) 105.00 222.00

A 161.00 278.00

P 25,000.00

P(a) 0.00

A 52,748.41 75,360.44

Institutional Strengthening of the Ministry of National 
Security

Physical Progress Financial Progress

Outputs Unit of Measure 2015 EOP 2015 EOP

Ministry of National Security (MNS) 
staff trained in data analysis and/or 
Geographic Information System 
mapping

staff trained P 55.00

P(a) 10.00 95.00

A 5.00 90.00

P 160,873.00

P(a) 141,256.78

A 18,782.69 119,029.47

Capacity building initiatives for MNS 
Divisions facilitated

Initiatives P 5.00

P(a) 1.00 5.00

A 1.00 5.00

P 36,000.00

P(a) 36,000.00

A 58,719.96 189,834.94

MNS software and equipment requests 
facilitated

requests P 0.00

P(a) 1.00 9.00

A 1.00 9.00

P 0.00

P(a) 0.00

A 10,827.21 10,827.21

Administrative Costs

Other Cost 2015 Cost

Program Management - including project implementation unit staff and technical 
training, and audit

P $1,800,896.00

P(a) $1,800,896.00

A $926,019.84 $3,475,609.62

Total Cost 2015 Total Cost

P $5,272,679.00

P(a) $7,337,177.60

A $3,665,332.16 $11,002,509.76

Section Name Type of Change Reasons Entered in the 
System

Agreed with 
Executing 

Agency

Output Capacity building initiatives for MNS Divisions 
facilitated

Modify Financial P(a) 
value

The results matrix was updated in accordance with information provided by the Executing Agency and 
cross-referenced against historical information submissions.

3/10/2016 3/10/2016

Output Ministry of National Security (MNS) staff trained in 
data analysis and/or Geographic Information System 
mapping

Modify Financial P(a) 
value

The results matrix was updated in accordance with information provided by the Executing Agency and 
cross-referenced against historical information submissions.

3/10/2016 3/10/2016

Output TTPS officers in CSP partner stations trained in peer 
counselling

Modify Financial P(a) 
value

The results matrix was updated in accordance with information provided by the Executing Agency and 
cross-referenced against historical information submissions.

3/10/2016 3/10/2016

Output Social workers assigned to TTPS to support officeres 
re stress reduction and coping skills

Modify Financial P(a) 
value

The results matrix was updated in accordance with information provided by the Executing Agency and 
cross-referenced against historical information submissions.

3/10/2016 3/10/2016

Output Persons trained to provide specialized victim support 
services

Modify Financial P(a) 
value

The results matrix was updated in accordance with information provided by the Executing Agency and 
cross-referenced against historical information submissions.

3/10/2016 3/10/2016

Output Police-led community projects supported Modify Financial P(a) 
value

The results matrix was updated in accordance with information provided by the Executing Agency and 
cross-referenced against historical information submissions.

3/10/2016 3/10/2016

Output School-based violence reduction projects 
implemented (direct CSP grant)

Modify Financial P(a) 
value

The results matrix was updated in accordance with information provided by the Executing Agency and 
cross-referenced against historical information submissions.

3/10/2016 3/10/2016

Changes to the Matrix



Output Multi-purpose resource centres (Youth friendly 
spaces) established

Modify Financial P(a) 
value

The results matrix was updated in accordance with information provided by the Executing Agency and 
cross-referenced against historical information submissions.

3/10/2016 3/10/2016

Output Persons trained in community based videography Modify Financial P(a) 
value

The results matrix was updated in accordance with information provided by the Executing Agency and 
cross-referenced against historical information submissions.

3/10/2016 3/10/2016

Output Inspiring Confidence in our Neighborhoods Micro-
projects (ICONs) implemented (CBOs and TTPS)

Modify Financial P(a) 
value

The results matrix was updated in accordance with information provided by the Executing Agency and 
cross-referenced against historical information submissions.

3/10/2016 3/10/2016

Output Residents participating in community based social 
interventions

Modify Financial P(a) 
value

The results matrix was updated in accordance with information provided by the Executing Agency and 
cross-referenced against historical information submissions.

3/10/2016 3/10/2016

Output New families engaged by CureViolence initiative Modify Financial P(a) 
value

The results matrix was updated in accordance with information provided by the Executing Agency and 
cross-referenced against historical information submissions.

3/10/2016 3/10/2016

Output New Rapid Impact Projects (RIPs) implemented Modify Financial P(a) 
value

The results matrix was updated in accordance with information provided by the Executing Agency and 
cross-referenced against historical information submissions.

3/10/2016 3/10/2016

Output Community Action Councils (CACs) members and 
community leaders trained in violence prevention

Modify Financial P(a) 
value

The results matrix was updated in accordance with information provided by the Executing Agency and 
cross-referenced against historical information submissions.

3/10/2016 3/10/2016

Output Non-governmental Organizations (NGOs) and 
community-based organizations (CBOs) trained

Modify Financial P(a) 
value

The results matrix was updated in accordance with information provided by the Executing Agency and 
cross-referenced against historical information submissions.

3/10/2016 3/10/2016

Output Communities actively engaged Modify Financial P(a) 
value

The results matrix was updated in accordance with information provided by the Executing Agency and 
cross-referenced against historical information submissions.

3/10/2016 3/10/2016

Output School-based violence reduction projects 
implemented (direct CSP grant)

Modify Physical P(a) 
value

The results matrix was updated in accordance with information provided by the Executing Agency and 
cross-referenced against historical information submissions.

3/9/2016 3/10/2016

Output Multi-purpose resource centres (Youth friendly 
spaces) established

Modify Physical P(a) 
value

The results matrix was updated in accordance with information provided by the Executing Agency and 
cross-referenced against historical information submissions.

3/9/2016 3/10/2016

Output Inspiring Confidence in our Neighborhoods Micro-
projects (ICONs) implemented (CBOs and TTPS)

Modify Physical P(a) 
value

The results matrix was updated in accordance with information provided by the Executing Agency and 
cross-referenced against historical information submissions.

3/9/2016 3/10/2016

Output Communities actively engaged Modify Output EOP to 
Not-Autocalculated

The results matrix was updated in accordance with information provided by the Executing Agency and 
cross-referenced against historical information submissions.

3/9/2016 3/10/2016

Output Persons trained in community based videography Modify Physical P(a) 
value

The results matrix was updated in accordance with information provided by the Executing Agency and 
cross-referenced against historical information submissions.

3/2/2016 3/10/2016

Please note that the Overall Stage represents the stage of the operation at the time of this report’s publication, which might not necessarily match the stage of the operation 
during the PMR Cycle to which the report pertains.


