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Summary Report

Basic Data Available Funds (US$) Total Cost and Source
Executing Agency (EA): BANCO CENTRAL DE LA REPUBLICA DOMINICANA
Sector: REFORM / MODERNIZATION OF THE STATE-FINANCIAL MANAGEMENT REFORM & MODER
Loan Number(s): 1498/OC-DR Current Approved Amount: 6.000.000,00 Original IDB: 6.000.000,00
Stage: Approved Disbursed Amount to Date: 5.997.509,37 Current IDB: 6.000.000,00
Operation Type: INV - Investment % Disbursed: 99,96 Pari-passu: 90,07
Related Operation(s): Balance: 2.490,63 Co-Financing/Country: 
Operation Subtype: TCR - Technical Cooperation Loan Original Estimate: 6.000.000,00

Amortization Period (months): 174

Project Environmental and Social Impact Category Reformulation Validation

Project Environmental and Social Impact Category: B (     ) Was the objective(s) of this project reformulated? Validated by Division Chief: Apr 13, 2011
Validated by Country Representative: Apr 26, 2011
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Accumulated Progress as of 2010
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Outcomes

Outcome: Las autoridades financieras apoyadas en el desarrollo e implantación de fundamentos plasmados en la LMF, en particular, en términos de tanto la intermediación financiera (
Banco Central) como de la supervisión del sistema (Superintendencia)

Indicator Unit of Measure Baseline
Baseline

Year
2005 2006 2008 2009

End of
project

Marco normativo modernizado en el cual se opera el sistema financiero Marco normativo P 1,00 1,00 1,00
mejorado en transparencia, competencia y eficiencia. A 1,00 1,00
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Outputs: 2010 Annual Physical and Financial Progress 2010

 Unit Physical Financial
Description of Measure Planned Actual Accumulated

units
EOP units Planned Actual Accumulated

costs
EOP costs

Inspecciones asistidas
 Inspecciones asistidas Inspeccion 2,00 4.000.000,00
Reglamento de funcionamiento de la autoridad
monetaria y financiera
 Reglamento de funcionamiento de la autoridad

monetaria y financiera desarrollado
Reglamento 1,00

Regulación de la banca pública
 Regulación de la banca pública desarrollada Regulación
Transformación del Banco Nacional de la
Vivienda (BNV) en un Banco de Segundo Piso
 Transformación del Banco Nacional de la

Vivienda (BNV) en un Banco de Segundo Piso
Normativa Prudencial
 Normativa Prudencial

TOTAL 4.000.000,00
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