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Summary Report

Basic Data Available Funds (US$) Total Cost and Source
Executing Agency (EA): Agencia Nacional de Investigación e Innovación
Sector: SCIENCE AND TECHNOLOGY-APPLIED RESEARCH
Loan Number(s): 2004/OC-UR Current Approved Amount: 34.000.000,00 Original IDB: 34.000.000,00
Stage: Approved Disbursed Amount to Date: 10.495.158,61 Current IDB: 34.000.000,00
Operation Type: PDL - Performance Driven Loan % Disbursed: 30,87 Pari-passu: 100,00
Related Operation(s): UR-T1026 Balance: 23.504.841,39 Co-Financing/Country: 
Operation Subtype: PDL - Performance Driven Loan Original Estimate: 34.000.000,00

Amortization Period (months): 222

Project Environmental and Social Impact Category Reformulation Validation

Project Environmental and Social Impact Category: B (     ) Was the objective(s) of this project reformulated? Validated by Division Chief: Apr 14, 2011
Validated by Country Representative: Apr 29, 2011
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Accumulated Progress as of 2010
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Outcomes

Outcome: La tasa de éxito en los esfuerzos de innovación realizados por las empresas benefeficiarias se ve incrementada.



Indicator Unit of Measure Baseline
Baseline

Year
2011 2012

End of
project

Porcentaje de proyectos exitosos respecto al total de proyectos ejectuados. Porcentaje 45,00 2008 P 50,00 50,00 50,00
A

Outcome: El éxito en los procesos de formación de investigadores y científicos se ve incrementado.  

Indicator Unit of Measure Baseline
Baseline

Year
2011 2012

End of
project

Porcentaje de becarios graduados que lograron publicaciones en revistas internacionale indexadas. Porcentaje 40,00 2008 P 50,00 60,00
A
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Outputs: 2010 Annual Physical and Financial Progress 2010

 Unit Physical
Description of Measure Planned Actual Accumulated

units
EOP units

Promoción de la Innovación en el Sector Empresarial
 Proyectos de innovación presentados por PyMES apoyados (Amplia cobertura+alto impacto+prototipos). Proyectos 43,00 67,00 170,00
Generación y fortalecimiento de servicios científico-tecnológicos
 Proyectos de generación y fortalecimiento de servicios científico-tecnológicos para PyMEs apoyados. Proyectos 1,00 20,00
Fortalecimiento de los recursos humanos en ciencia, tecnología e innovación (CTI)
 Investigadores apoyados a través de becas para continuar estudios de posgrado en el exterior y para movilidad. Investigadores 20,00 63,00 86,00
Apoyo a la innovación de alto interés público
 Proyectos de innovación de alto interés público apoyados Proyectos 5,00 2,00 20,00
Monitoreo y evaluación, auditoría e imprevistos
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