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Development Effectiveness 2011 1st period with closure up to (30-Sep-2011) Last Update: 20/10/2011
Basic Data Available Funds (US$) Total Cost and Source
Executing Agency (EA): Oficina Nacional Servicio Civil
Sector: REFORM / MODERNIZATION OF THE STATE-REFORM AND PUBLIC SECTOR SUPPORT
Loan Number(s): 1772/0C-UR  Current Approved Amount: 1.379.000,00 Original IDB: 1.379.000,00
Stage: Approved Disbursed Amount to Date: 1.236.709,24 Current IDB: 1.379.000,00
Operation Type: INV - Investment % Disbursed: 89,68 Pari-passu: 55,00
Related Operation(s): Balance: 142.290,76 Co-Financing/Country: 1.137.000,00
Operation Subtype: SEF - Sector Facility Original Estimate: 2.516.000,00
Amortization Period (months): 246
Project Environmental and Social Impact Category Reformulation Validation
Project Environmental and Social Impact Category: C(R) () Was the objective(s) of this project reformulated? Validated by Division Chief: Oct 20, 2011
Validated by Country Representative: Oct 20, 2011
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institucional necesario y la implantacién de sistemas de gestién adecuados

Qutcome: Lograr una gestion flexible, fundada en el mérito, coherente e integrada de los recursos humanos de la Administracién Central mediante el establecimiento del marco formativo e

Indicator Unit of Measure Baseline Baseline 2009 2010 Enq of
Year project
Indice de Consistencia Estructural mejora respecto a la medicién de 2002 Indice 34,90 P 57,00 57,00 57,00
A 60,70
Indice de Capacidad Funcional mejora respecto a la medicion de 2002 Indice 33,60 P 43,10 43,10 43,10
A 50,00
Indice Global de Calidad del servicio civil mejora respecto a la medicién de 2002 Indice 38,83 P 45,36 45,36 45,36
A 56,47

3/4



-I'f I D B

Development Efectivendss

PROGRESS MONITORING REPORT
UR-L1026 - Support to the Reform of Civil Service
2011 1st period with closure up to (30-Sep-2011)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness
Last Update: 20/10/2011

Unit Physical Financial
Description of Measure Planned Actual Accumulated | EOP units Planned Actual Accumulated EOP costs
units costs
Sistema Integrado de Retribuciones y
Ocupaciones
Sistema Integrado de Retribuciones y SIRO 1,00 555.122,00
Ocupaciones (SIRO) elaborado y aprobado.
Proceso de seleccion por competencias Proceso 1,00 1,00 46.000,00 12.790,00 104.502,00
disefiado.
Gestion de los RRHH en la Administracion
Central
Sistema de Gestion Humana adaptado a las Sistema 1,00 1.306.670,00
necesidades de la Administracion Central.
Sistema de Gestion Humana implantado. Ministerios 4,00 4,00 9,00 258.000,00 133.923,00
Marco normativo del servicio civil
Propuesta de marco normativo del servicio civil Propuesta 1,00 44.380,00
con fundamento por articulo elaborada. normativa
Fortalecimiento de la ONSC
Manual de la organizacién y funciones de la Manual 1,00 233.306,00
ONSC aprobado.
Plan de capacitacion para funcionarios de la Plan 1,00
ONSC definido e implantado.
Plan 2011 de comunicacion y difusion Plan 1,00 1,00 1,00 91.000,00 53.944,00 1,00
elaborado.
Administracién e imprevistos
TOTAL 395.000,00 200.657,00 2.243.981,00
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