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Results Matrix
Outcomes
Outcome: 1 Suport to Climate Change and Sustainability mainstreaming in labor markets projects.

Indicators Flags* Unit of Measure Baseline Baseline
Year Means of verification 2023 EOP

1.1 Number of operations that quote or
make reference to documents prepared
by the technical cooperation.

# 0.00 2020 Operation documents
approved

P 5.00 5.00
P(a) 5.00 5.00

A

Outputs: Annual Physical and Financial Progress
1 1. Analysis of climate change and environmental sustainability factors associated with labor market Physical Progress Financial Progress
s and social security

Outputs Output Description Unit of Measure Baseline Baseline Year Means of verification 2020 2021 2022 2023 2024 EOP 2020 2021 2022 2023 2024 EOP Theme Fund Flags

1.1 Diagnostics and assessments
completed

Good practices for
inclusion of climate
change and
environmental
sustainability in (i)
skills in labor training
curricula; (ii)
investment guides for
social security; and (iii)
job creation documents
prepared.

Diagnostics (#) 0 2019 Documents prepared. P 0 2 2 1 0 5 P 5000 25000 30000 15000 0 75000 Labor Markets SOC
P(a) 0 2 2 1 0 5 P(a) 5000 25000 30000 20000 0 75000

A 0 2 2 A 0 25000 25000

1.2 Technical notes created Studies of the potential
of green jobs in both
the regional level and
in four countries.

Notes (#) 0 2020 Document prepared P 0 0 0 0 1 1 P 0 0 20000 80000 100000 200000 Labor Markets SOC
P(a) 0 0 0 0 1 1 P(a) 0 0 20000 80000 100000 200000

A 0 0 0 A 0 0 0

2 2. Support to the design and implementation of climate change and environmental sustainability meas Physical Progress Financial Progress
ures in labor markets and social security projects in Latin America and the Caribbean.

Outputs Output Description Unit of Measure Baseline Baseline Year Means of verification 2020 2021 2022 2023 2024 EOP 2020 2021 2022 2023 2024 EOP Theme Fund Flags

2.1 Management information systems
(MIS) implemented

Support to design of
information systems to
reduce climate change
impact of travel of
users to the offices
stablished

Systems (#) 0 2019 Implementation reports. P 0 0 0 1 0 1 P 5000 10000 10000 0 0 25000 Labor Markets SUS
P(a) 0 0 0 1 0 1 P(a) 5000 10000 15000 10000 0 25000

A 0 0 0 A 0 0 0

2.2 Action plans designed Action plan to climate
include climate change
and environmental
sustainability factors in
labor markets and
social security
institutions designed

Action Plans (#) 0 2019 Documentos elaborados. P 0 1 3 0 0 4 P 0 10000 20000 0 0 30000 Labor Markets SUS
P(a) 0 1 2 0 0 4 P(a) 0 10000 20000 5542.1 0 30000

A 0 2 2 A 0 4457.9 4457.9

2.3 Action plans implemented Action plans to include
climate change and
environmental
sustainability factors in
labor markets and
social security
institutions supported

Action Plans (#) 0 2019 Project documents that
reflect assigned budget
and/or implementation
reports

P 0 0 1 3 0 4 P 0 5000 30000 35000 0 70000 Labor Markets SUS
P(a) 0 0 1 3 0 4 P(a) 0 5000 30000 35000 5000 70000

A 0 0 0 A 0 0 0

3 3. Dissemination of knowledge to promote a low carbon and resilient economy Physical Progress Financial Progress

Outputs Output Description Unit of Measure Baseline Baseline Year Means of verification 2020 2021 2022 2023 2024 EOP 2020 2021 2022 2023 2024 EOP Theme Fund Flags

3.1 Workshops organized Result dissemination
workshops organized

Workshops (#) 0 2019 Workshop reports. P 0 0 1 2 0 3 P 0 0 20000 30014 0 50014 Labor Markets SOC
P(a) 0 0 0 2 0 5 P(a) 0 0 20000 30014 0 50014

A 0 3 3 A 0 0 0

Other Cost

Total Cost 2020 2021 2022 2023 2024 Total Cost
P $10,000.00 $50,000.00 $130,000.00 $160,014.00 $100,000.00 $450,014.00

P(a) $10,000.00 $50,000.00 $135,000.00 $180,556.10 $105,000.00 $450,014.00
A $29,457.90 $29,457.90


