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Results Matrix
Outcomes
Outcome: 1 Municipal departments with better engagement indicators for ECD

Indicators Flags* Unit of Measure Baseline Baseline
Year Means of verification 2022 2023 EOP

1.1 Dataset organized for long-term
evaluations

# of datasets uploaded
in data lake 0.00 2021

Report, approved by the
Bank, detailing the dataset
and the assumptions used
to have the final version

P 0.00 1.00 1.00
P(a) 0.00 1.00 1.00

A 1.00

Outputs: Annual Physical and Financial Progress
1 Behavioral nudge pilot for ECD Physical Progress Financial Progress

Outputs Output Description Unit of Measure Baseline Baseline Year Means of verification 2022 2023 EOP 2022 2023 EOP Theme Fund Flags

1.1 Project proposal developed Report containing the
description of the
municipality selection
process

Proposals (#) 0 2021 Status report approved by
the Bank

P 1 0 1 P 20000 0 20000 Education COF
P(a) 1 0 1 P(a) 20000 0 20000

A A

1.2 Supervision reports completed Status report on final
scope and integration

Reports (#) 0 2021 Status report approved by
the Bank

P 2 2 4 P 16000 16000 32000 Education COF
P(a) 2 2 4 P(a) 16000 16000 32000

A A

1.3 Pilot interventions designed Report containing the
description of the
strategy and
developed products

Pilots (#) 0 2021 Status report approved by
the Bank

P 1 0 1 P 12000 0 12000 Education COF
P(a) 1 0 1 P(a) 12000 0 12000

A A

1.4 Pilot interventions implemented Report with description
of the initial
intervention activities

Pilots (#) 0 2021 Status report approved by
the Bank

P 0 1 1 P 0 16000 16000 Education COF
P(a) 0 1 1 P(a) 0 16000 16000

A A

Other Cost 2022 2023 Cost
P $2,105.50 $2,105.50 $4,211.00

Administration fee
P(a) $2,105.50 $2,105.50 $4,211.00

A

Total Cost 2022 2023 Total Cost
P $50,105.50 $34,105.50 $84,211.00

P(a) $50,105.50 $34,105.50 $84,211.00
A


