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Inter-American Development Bank

 VPC/FMP

Public or private sector: Both

- Consulting services(in US$):____________200,000                 

IDB/MIF 

%

Local/other

%

1
Component I. Critical review and diagnosis of existing ESS 

.
15,000            

Individual consultants 

1.1

Consultancy for a report containing: (i) the analysis of the 

theory of change and execution mechanism; (ii) the 

identification of potential strength and weaknesses, with 

particular attention to the possible lack of complementary 

services; (iii) the identification of operational costs; (iv) the 

revision of the metric used for monitoring and evaluation 

M&E; (v) the definition of a plan to implement the 

recommended actions in agreement with the agency.

15,000            IICQ n/a n/a n/a October 1st, 2016 Yes

2
Component II. Evaluate the effectiveness of innovative 

ESS.
170,000          

Consulting firm

2.1
Consultancy for follow-up data collection 6 months and 12 

months after the completion of the ESS project
170,000          CQS n/a n/a n/a January 1st, 2017 Yes

3
Component III. Dissemination of findings, support for 

repetition, replication and scaling up.
15,000            

Individual consultants 

3.1
Consultancy for workshop organization and dissemination 

activities
15,000 IICQ n/a n/a n/a January 1st, 2019 n/a

Comments

Countries: Jamaica

Project number: JA-T1132

Executing agency: Bank

PROCUREMENT PLAN FOR NON-REIMBURSABLE TECHNICAL COOPERATIONS

Title of Project: Building institutional capacity in the area of entrepreneurship support services

Period covered by the plan:  August 2016 - August 2019

Goods and services (in US$):____________

Estimated date of the 

procurement

notice or start of the 

contract

Technical review

by the PTL

(4)

Review of 

procurement 

(ex-ante or 

ex-post)

(3)

Source of financing

and percentage

Total 200,000          Prepared by: Matteo Grazzi (IFD/CTI) Date: July 14th, 2016

Threshold for ex-post review of procurements: n/a

Item 

Nº

Ref. 

AWP

Description 

(1)

Estimated 

contract

cost (US$)

Procurement

Method 

(2)

(2) Goods and works: CB: Competitive bidding; PC: Price comparison; DC: Direct contracting.

(2) Consulting firms: CQS: Selection Based on the Consultants' Qualifications; QCBS: Quality and cost-based selection; LCS: Least Cost Selection; FBS: Selection under a Fixed Budget; SSS: Single Source Selection; QBS: Quality Based selection.

(2) Individual consultants: IICQ: International Individual Consultant Selection Based on Qualifications; SSS: Single Source Selection.

(3) Ex-ante/ex-post review: In general, depending on the institutional capacity and level of risk associated with the procurement, ex-post review is the standard modality. Ex-ante review can be specified for critical or complex process.

(4) Technical review: The PTL will use this column to define those procurement he/she considers "critical "or "complex "that require ex ante review of the terms of reference, technical specifications, reports, outputs, or other items.

(1) Grouping together of similar procurement is recommended, such as computer hardware, publications, travel, etc. If there are a number of similar individual contracts to be executed at different times, they can be grouped together under a single heading, 

with an explanation in the comments column indicating the average individual amount and the period during which the contract would be executed. For example: an export promotion project that includes travel to participate in fairs would have an item 

called "airfare for fairs", an estimated total value od US$5,000, and an explanation in the Comments column: "This is for approximately four different airfares to participate in fairs in the region in years X and X1".


