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Outcomes
Outcome: 1 Increase International Visitors Arrivals (EN) | Aumentar el Nimero de Llegadas de Visitantes Internacionales (ES)
Indicators Flags* Unit of Measure Baseline BaYs:;Lne Means of verification 2020 2021 2022 EOP
1.1 International Visitors Arrivals P 810.00 1,130.00 1,400.00 3,340.00
Thousands 1,756.00 2018 UNWTO Database P(a) 810.00 1,130.00 1,400.00 1,400.00
A
Outcome: 2 Increase Foreign Visitors Expenditures (EN) | Aumentar los Ingresos por Turismo Internacional (ES)
Indicators Flags* Unit of Measure Baseline BaYs:;Lne Means of verification 2020 2021 2022 EOP
2.1 Foreign Visitors Expenditures P 2,450.00 3,640.00 4,480.00 10,570.00
Millions 5,600.00 2020 WTTC Database P(a) 2,450.00 3,640.00 4,480.00 4,480.00
A
TCRF Indicatar
Outputs: Annual Physical and Financial Progress
1 Support the strategic planning and management of the tourist sector reopening (EN) | Apoyo a la pla Physical Progress Financial Progress
nificacion estratégica y gestion del reinicio de la actividad turistica post COVID19 (ES)
Outputs Output Description Unit of Measure Baseline Baseline Year Means of verification 2020 2021 2022 EOP 2020 2021 2022 EOP Theme
1.1 Strategies designed Support the tourism Strategies (#) 0 2020 Strategy validated P P 60000 0 60000 Disaster
sector reopening Prevention
P(a) P(a) 60000 0 60000
A A
2 Analysis of the tourism demand and demand trends post COVID-19 (EN) | Analisis de la demanda turist Physical Progress Financial Progress
ica y de las tendencias de demanda post COVID-19 (ES)
Outputs Output Description  Unit of Measure Baseline Baseline Year  Means of verification 2020 2021 2022 EOP 2020 2021 2022 EOP Theme
2.1 Diagnostics and assessments Analysis of the tourism ' Diagnostics (#) 0 2020 Diagnostic report P P 50000 0 50000 Social
completed demand and the post- validated Development
COVID19 demand P(a) P(a) 50000 0 50000
trends
A A
2.2 Strategies designed Demand segmentation Strategies (#) 0 2020 Strategy report validated P P 0 75000 75000 Social
strategy developed Development
P(a) P(a) 0 75000 75000
A A
3 Competitiveness analysis in the post-COVID-19 (EN) | Analisis de Competitividad en la era post-COVI Physical Progress Financial Progress
D-19 (ES)
Outputs Output Description Unit of Measure Baseline Baseline Year  Means of verification 2020 2021 2022 EOP 2020 2021 2022 EOP Theme
3.1 Diagnostics and assessments Destination Diagnostics (#) 0 2020 Diagnostic report P P 80000 80000 160000 Social
completed Competitiveness validated Development
Analysis in the post- P(a) P(a) 80000 80000 160000
COVID-19 era.
A A
4 Fiscal Sector Framework Analysis [Tourism Sector] (EN) | Analisis de la Gobernanza y del Marco Fisc Physical Progress Financial Progress
al del Sector Turismo (ES)
Outputs Output Description Unit of Measure Baseline Baseline Year Means of verification 2020 2021 2022 EOP 2020 2021 2022 EOP Theme
4.1 Diagnostics and assessments Fiscal sector Diagnostics (#) 0 2020 Diagnostic report P P 90000 0 90000 Institutional
completed framework validated Development
P(a) P(a) 90000 0 90000
A A
5 Dissemination activities (EN) | Actividades de difusion (ES) Physical Progress Financial Progress
Outputs Output Description  Unit of Measure Baseline Baseline Year  Means of verification 2020 2021 2022 EOP 2020 2021 2022 EOP Theme
5.1 Workshops organized Stakeholder events Workshops (#) 0 2020 Workshop report P P 5000 10000 15000 Social
organized validated Development
P(a) P(a) 5000 10000 15000
A A
Other Cost
Total Cost 2020 2021 2022 Total Cost
P $285,000.00 $165,000.00 $450,000.00
P(a) $285,000.00 $165,000.00 $450,000.00
A
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