PMR Operational Report

Operation Number BO-L1117 Chief of Operations Validation Date 10/04/17
Year- PMR Cycle First period Jan-Jun 2017 Division Chief Validation Date
Last Update 09/26/17 Country Representative Validation Date
PMR Validation Stage Draft
Basic Data
Operation Profile
Operation Name Rural Electrification Program Il Loan Number 3725/BL-BO

Executing Agency
Team Leader
Operation Type
Lending Instrument

Borrower

Vice-Ministerio de Electricidad y Energias Alternativas
BALLON LOPEZ,SERGIO ENRIQUE

Loan Operation

Investment Loan

REPUBLICA DE BOLIVIA

Environmental and Social Safeguards

Impacts Category

Safeguard Performance Rating

Safeguard Performance Rating - Rationale

Financial Data

Iltem

Original IDB
BO-L1117 100,000,000

Aggregated

100,000,000

Total Cost and Source

Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB
100,000,000 0 0 100,000,000
100,000,000 0 0 100,000,000

Expense Categories by Loan Contract (cumulative values)

Sector/Subsector EN-ERT - ENERGY-RURAL ELECTRIFICATION
Overall Stage Approved
Country BOLIVIA
Convergence related Operation(s)
Was/Were the objective(s) of this operation reformulated? NO

Date of approval

100,000,000

100,000,000

Available Funds (US$)

Disb. Amount to Date % Disb Undisbursed Amount
0 0.00% 100,000,000
0 0.00% 100,000,000

Please note that the Overall Stage represents the stage of the operation at the time of this report’s publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains. Please
also note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.
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IMPACTS

No information available for this section
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OUTCOMES

No information available for this section
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OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS
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CHANGES TO THE MATRIX

No information available for this section



