PMR Operational Report

Operation Number JA-L1056 Chief of Operations Validation Date 10/18/17
Year- PMR Cycle First period Jan-Jun 2017 Division Chief Validation Date
Last Update 10/18/17 Country Representative Validation Date

PMR Validation Stage Draft

Basic Data

Operation Profile

Operation Name Energy Management and Efficiency Programme Loan Number 3877/0C-JA

Executing Agency Petroleum Corporation of Jamaica Sector/Subsector EN-EEC - ENERGY-ENERGY EFFICIENCY AND RENEWABLE ENERGY IN END USE
Team Leader MASSON,MALAIKA EBONY ANIETIA Overall Stage Approved

Operation Type Loan Operation Country JAMAICA

Lending Instrument Investment Loan Convergence related Operation(s)

Borrower JAMAICA

Environmental and Social Safeguards

Impacts Category B Was/Were the objective(s) of this operation reformulated? NO
Safeguard Performance Rating Date of approval

Safeguard Performance Rating - Rationale

Financial Data

Total Cost and Source Available Funds (US$)
tem Original IDB Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disb Undisbursed Amount
JA-L1056 15,000,000 15,000,000 0 15,000,000 30,000,000 15,000,000 0 0.00% 15,000,000
Aggregated 15,000,000 15,000,000 0 15,000,000 30,000,000 15,000,000 0 0.00% 15,000,000

Expense Categories by Loan Contract (cumulative values)

Please note that the Overall Stage represents the stage of the operation at the time of this report’s publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains. Please
also note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.
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IMPACTS

No information available for this section
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OUTCOMES

No information available for this section
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OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS
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CHANGES TO THE MATRIX

No information available for this section



