
PMR Operational Report
Operation Number ME-L1266 Chief of Operations Validation 

Date
10/17/18

Year- PMR Cycle First period Jan-Jun 2018 Division Chief Validation Date

Last Update 10/16/18 Country Representative 
Validation Date

PMR Validation Stage Draft

Basic Data

Operation Profile

Operation Name Program to Strengthen Urban Development and Land-use 
Management Reform

Loan Number 4535/OC-ME

Executing Agency SECRETARÍA DE DESARROLLO AGRARIO, TERRITORIAL Y 
URBANO

Sector/Subsector DU-LAN - URBAN DEVELOPMENT AND HOUSING-URBAN LAND PLANNING AND 
MANAGEMENT

Team Leader BLANCO BLANCO, ANDRES GUILLERMO Overall Stage Approved

Operation Type Loan Operation Country MEXICO

Lending Instrument Policy-Based Loan Convergence related 
Operation(s)

Borrower ESTADOS UNIDOS MEXICANOS

Environmental and Social Safeguards

Impacts Category B13 Was/Were the objective(s) of this operation reformulated? NO

Safeguard Performance Rating Date of approval

Safeguard Performance Rating - Rationale

Financial Data

Item
 Total Cost and Source  Available Funds (US$)

Original IDB Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disb Undisbursed Amount

ME-L1266 600,000,000 600,000,000 0 0 600,000,000 600,000,000 0 0.00% 600,000,000

Aggregated 600,000,000 600,000,000 0 0 600,000,000 600,000,000 0 0.00% 600,000,000

Expense Categories by Loan Contract (cumulative values)

Please note that the Overall Stage represents the stage of the operation at the time of this report’s publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains. Please 
also note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.
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PMR Operational Report
RESULTS MATRIX

IMPACTS

Impact Nbr. 1: Ésta es la primera de dos operaciones bajo la modalidad de Préstamo Programático de Apoyo a Reformas de Política. Esta serie programática tiene como objetivo establecer las bases 
para el fortalecimiento de un nuevo modelo de desarrollo territorial y urbano que sea integral, inclusivo, resiliente, y sostenible. La primera operación apoyará la elaboración y reglamentación del marco 
para la implementación de la Ley General de Asentamientos Humanos, Ordenamiento Territorial y Desarrollo Urbano (LGAHOTDU), incluyendo: (i) el desarrollo normativo; (ii) el fortalecimiento de la 
coordinación intergubernamental e interinstitucional; (iii) la formulación de instrumentos legales para la gestión del desarrollo urbano y el ordenamiento territorial; y (iv) el desarrollo de sistemas de 
información para la planificación territorial. Para la segunda operación la SEDATU continuará el proceso de reglamentación y velará por la aplicación de los instrumentos de la Ley, consolidándose 
como el rector del ordenamiento territorial en el país
Observation:  

 Indicator  Unit of 
Measure

 Baseline  Baseline 
Year

 EOP 0

1.0 Población que tarda desde una hora a más de dos 
horas
en
llegar
a
su
trabajo.



% 12.08 2015 P 6.01

P(a) 6.01

A

Details
Means of verification: Porcentaje de la población que en promedio emplea entre una y dos horas para llegar a su lugar de trabajo Fuente: Encuesta Intercensal INEGI

Pro-Gender No Pro-Ethnicity No
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PMR Operational Report
RESULTS MATRIX

OUTCOMES
Outcome Nbr. 1: Resultado Intermedio
Observation: 

 Indicator  Unit of 
Measure

 Baseline  Baseline 
Year

 EOP 0

1.0 Vivienda
urbana
en
zonas
centrales

 % 27.40 2015 P 34.70

P(a) 34.70

A

Details

Pro-Gender No Pro-Ethnicity No

Outcome Nbr. 2: Resultado
Observation: 

 Indicator  Unit of 
Measure

 Baseline  Baseline 
Year

 EOP 0

2.1 Número de municipios de más de 100.000 
habitantes que cuentan con un programa de 
desarrollo urbano actualizado

% 0.00 2018 P 102.00

P(a) 102.00

A

Details

Pro-Gender No Pro-Ethnicity No
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PMR Operational Report
RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS
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PMR Operational Report
CHANGES TO THE MATRIX

No information available for this section
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