
PMR Operational Report
Operation Number GU-L1095 Chief of Operations Validation 

Date
04/02/19

Year- PMR Cycle Second period Jan-Dec 2018 Division Chief Validation Date 05/01/19

Last Update 03/22/19 Country Representative 
Validation Date

05/02/19

PMR Validation Stage Validated by Representative

Basic Data

Operation Profile

Operation Name Office of the Public Prosecutor Strengthening and 
Modernization Program

Loan Number 3849/OC-GU

Executing Agency Ministerio Público Sector/Subsector RM-JUS - REFORM / MODERNIZATION OF THE STATE-MODERNIZATION & 
ADMINIST OFJUSTICE

Team Leader RESTREPO RESTREPO, ANDRES DE JESUS Overall Stage Approved

Operation Type Loan Operation Country GUATEMALA

Lending Instrument Investment Loan Convergence related 
Operation(s)

Borrower REPUBLICA DE GUATEMALA

Environmental and Social Safeguards

Impacts Category B Was/Were the objective(s) of this operation reformulated? NO

Safeguard Performance Rating Date of approval

Safeguard Performance Rating - Rationale

Financial Data

Item
 Total Cost and Source  Available Funds (US$)

Original IDB Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disb Undisbursed Amount

GU-L1095 60,000,000 60,000,000 0 0 60,000,000 60,000,000 0 0.00% 60,000,000

Aggregated 60,000,000 60,000,000 0 0 60,000,000 60,000,000 0 0.00% 60,000,000

Expense Categories by Loan Contract (cumulative values)

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.
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PMR Operational Report
RESULTS MATRIX

IMPACTS

No information available for this section
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PMR Operational Report
RESULTS MATRIX

OUTCOMES
No information available for this section
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PMR Operational Report
RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS
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PMR Operational Report
CHANGES TO THE MATRIX

No information available for this section
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IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
Stakeholder Priorities
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