
PMR Operational Report
Operation Number PN-L1150 Chief of Operations Validation Date 04/22/19

Year- PMR Cycle Second period Jan-Dec 2018 Division Chief Validation Date 04/24/19

Last Update 04/22/19 Country Representative Validation Date 05/16/19

PMR Validation Stage Validated by Representative

Basic Data

Operation Profile

Operation Name Resilient Urban Watershed Program Loan Number 4704/OC-PN

Executing Agency Municipio de Panamá Sector/Subsector AS-DRA - WATER AND SANITATION-URBAN DRAINAGE

Team Leader GARZONIO, OMAR DARIO Overall Stage Approved

Operation Type Loan Operation Country PANAMA

Lending Instrument Investment Loan Convergence related Operation(s)

Borrower REPUBLICA DE PANAMA

Environmental and Social Safeguards

Impacts Category B Was/Were the objective(s) of this operation reformulated? NO

Safeguard Performance Rating Date of approval

Safeguard Performance Rating - Rationale

Financial Data

Item
 Total Cost and Source  Available Funds (US$)

Original IDB Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disb Undisbursed Amount

PN-L1150 100,000,000 100,000,000 4,700,000 0 104,700,000 100,000,000 0 0.00% 100,000,000

Aggregated 100,000,000 100,000,000 4,700,000 0 104,700,000 100,000,000 0 0.00% 100,000,000

Expense Categories by Loan Contract (cumulative values)

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

- 1 -    



PMR Operational Report
RESULTS MATRIX

IMPACTS

Impact Nbr. 1: Aumento en el valor de las viviendas
Observation:  El aumento en el valor de las viviendas se estimara como la diferencia entre el incremento en la zona de intervención y el incremento en las zonas no intervenidas.

 Indicator  Unit of 
Measure

 Baseline  Baseline 
Year

 EOP 0

1.0 Incremento
en


el
valor
de
las


viviendas
en
la


zona
de


intervención
del


programa

% 0.00 2019 P 6.00

P(a)

A

Details
Pro-Gender No Pro-Ethnicity No
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PMR Operational Report
RESULTS MATRIX

OUTCOMES
No information available for this section
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RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS
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PMR Operational Report
CHANGES TO THE MATRIX

No information available for this section
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PMR Operational Report
IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
Legal aspects and public processes
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