
PMR Operational Report
Operation Number UR-L1115 Chief of Operations Validation Date 04/23/19

Year- PMR Cycle Second period Jan-Dec 2018 Division Chief Validation Date 04/24/19

Last Update 04/17/19 Country Representative Validation Date 05/02/19

PMR Validation Stage Validated by Representative

Basic Data

Operation Profile

Operation Name Financial Program for Productive Development II Loan Number 4707/OC-UR

Executing Agency BANCO DE LA REPUBLICA ORIENTAL DEL URUGUAY Sector/Subsector FM-BNK - FINANCIAL MARKETS-BANKING MARKET DEVELOPMENT

Team Leader DEMICHELIS, JOSE FRANCISCO Overall Stage Approved

Operation Type Loan Operation Country URUGUAY

Lending Instrument Investment Loan Convergence related Operation(s)

Borrower BANCO DE LA REPUBLICA ORIENTAL DEL URUGUAY

Environmental and Social Safeguards

Impacts Category B13 Was/Were the objective(s) of this operation reformulated? NO

Safeguard Performance Rating Date of approval

Safeguard Performance Rating - Rationale

Financial Data

Item
 Total Cost and Source  Available Funds (US$)

Original IDB Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disb Undisbursed Amount

UR-L1115 50,000,000 50,000,000 0 0 50,000,000 50,000,000 0 0.00% 50,000,000

Aggregated 50,000,000 50,000,000 0 0 50,000,000 50,000,000 0 0.00% 50,000,000

Expense Categories by Loan Contract (cumulative values)

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.
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PMR Operational Report
RESULTS MATRIX

IMPACTS

No information available for this section
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RESULTS MATRIX

OUTCOMES
No information available for this section
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RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS
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CHANGES TO THE MATRIX

No information available for this section
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IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
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