
PMR Operational Report
Operation Number UR-L1151 Chief of Operations Validation Date 04/15/19

Year- PMR Cycle Second period Jan-Dec 2018 Division Chief Validation Date 04/26/19

Last Update 03/27/19 Country Representative Validation 
Date

05/02/19

PMR Validation Stage Validated by Representative

Basic Data

Operation Profile

Operation Name Budget and Financial Management 
Program

Loan Number 4705/OC-UR

Executing Agency MINISTERIO DE ECONOMIA Y 
FINANZAS

Sector/Subsector RM-MFR - REFORM / MODERNIZATION OF THE STATE-MANAGEMENT FOR DEVELOPMENT 
RESULTS

Team Leader FERNANDEZ, ROBERTO Overall Stage Approved

Operation Type Loan Operation Country URUGUAY

Lending Instrument Investment Loan Convergence related Operation(s)

Borrower REPUBLICA ORIENTAL DE URUGUAY

Environmental and Social Safeguards

Impacts Category C Was/Were the objective(s) of this operation reformulated? NO

Safeguard Performance Rating Date of approval

Safeguard Performance Rating - Rationale

Financial Data

Item
 Total Cost and Source  Available Funds (US$)

Original IDB Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disb Undisbursed Amount

UR-L1151 17,000,000 17,000,000 3,000,000 0 20,000,000 17,000,000 0 0.00% 17,000,000

Aggregated 17,000,000 17,000,000 3,000,000 0 20,000,000 17,000,000 0 0.00% 17,000,000

Expense Categories by Loan Contract (cumulative values)

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.
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PMR Operational Report
RESULTS MATRIX

IMPACTS

No information available for this section
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RESULTS MATRIX

OUTCOMES
No information available for this section
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RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS
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PMR Operational Report
CHANGES TO THE MATRIX

No information available for this section
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IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
Project Design
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