
PMR Operational Report
Operation Number CR-L1139 Chief of Operations Validation Date 04/03/20

Year- PMR Cycle Second period Jan-Dec 2019 Division Chief Validation Date 04/15/20

Last Update 03/19/20 Country Representative Validation Date 04/30/20

PMR Validation Stage Validated by Representative

Basic Data

Operation Profile

Operation Name Road Infrastructure Program and promotion of Public-Private Partnerships (PPP) Loan Number 4864/OC-CR

Executing Agency MINISTERIO DE OBRAS PUBLICAS Y TRANSPORTE Sector/Subsector TR-VPR - TRANSPORT-MAJOR HIGHWAYS

Team Leader BAYONA PULIDO, MAURICIO Overall Stage Approved/Pending Signature

Operation Type Loan Operation Country Costa Rica

Lending Instrument Investment Loan Convergence related Operation(s)

Borrower REPUBLICA DE COSTA RICA

Environmental and Social Safeguards

Impacts Category B Was/Were the objective(s) of this operation reformulated? NO

Safeguard Performance Rating Date of approval

Safeguard Performance Rating - Rationale

Financial Data

Item
 Total Cost and Source  Available Funds (US$)

Original IDB Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disb Undisbursed Amount

CR-L1139 125,000,000 125,000,000 53,000,000 0 178,000,000 125,000,000 0 0.00% 125,000,000

Aggregated 125,000,000 125,000,000 53,000,000 0 178,000,000 125,000,000 0 0.00% 125,000,000

Expense Categories by Loan Contract (cumulative values)

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.
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PMR Operational Report
RESULTS MATRIX

IMPACTS

No information available for this section
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RESULTS MATRIX

OUTCOMES
No information available for this section
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RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS
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PMR Operational Report
CHANGES TO THE MATRIX

No information available for this section
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IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
Project Design
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