
PMR Operational Report
Operation Number ES-L1135 Chief of Operations Validation 

Date
04/11/20

Year- PMR Cycle Second period Jan-Dec 2019 Division Chief Validation Date 04/12/20

Last Update 04/09/20 Country Representative 
Validation Date

04/14/20

PMR Validation Stage Validated by Representative

Basic Data

Operation Profile

Operation Name Strengthening the Climate Change Resilience in El Salvador’s 
Coffee Forests

Loan Number 4870/OC-ES

Executing Agency MINISTERIO DE AGRICULTURA Y GANADERIA Sector/Subsector AG-TEC - AGRICULTURE AND RURAL DEVELOPMENT-AGRICULTURAL 
TECHNOLOGY ADOPTION

Team Leader SALAZAR, LINA PIEDAD Overall Stage Approved/Pending prior Legislative Approval

Operation Type Loan Operation Country El Salvador

Lending Instrument Investment Loan Convergence related 
Operation(s)

Borrower REPUBLICA DE EL SALVADOR

Environmental and Social Safeguards

Impacts Category B Was/Were the objective(s) of this operation reformulated? NO

Safeguard Performance Rating Date of approval

Safeguard Performance Rating - Rationale

Financial Data

Item
 Total Cost and Source  Available Funds (US$)

Original IDB Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disb Undisbursed Amount

ES-L1135 45,000,000 45,000,000 0 0 45,000,000 45,000,000 0 0.00% 45,000,000

Aggregated 45,000,000 45,000,000 0 0 45,000,000 45,000,000 0 0.00% 45,000,000

Expense Categories by Loan Contract (cumulative values)

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.
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RESULTS MATRIX

IMPACTS

No information available for this section
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RESULTS MATRIX

OUTCOMES
No information available for this section
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RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS
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CHANGES TO THE MATRIX

No information available for this section

- 5 -    



PMR Operational Report
IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
Others - Technical-Sectorial Dimensions
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