PMR Operational Report

Operation Number BO-L1117 Chief of Operations Validation Date 03/30/17
Year- PMR Cycle Second period Jan-Dec 2016 Division Chief Validation Date 04/12/17
Last Update 03/24/17 Country Representative Validation Date 05/05/17
PMR Validation Stage Draft

Basic Data

Operation Profile

Operation Name Rural Electrification Program Il Loan Number 3725/BL-BO

Executing Agency Ministerio de Hidrocarburos y Energia Sector/Subsector EN-ERT - ENERGY-RURAL ELECTRIFICATION
Team Leader BALLON LOPEZ,SERGIO ENRIQUE Overall Stage Approved

Operation Type Loan Operation Country BOLIVIA

Lending Instrument Investment Loan Convergence related Operation(s)

Borrower REPUBLICA DE BOLIVIA

Environmental and Social Safeguards
Impacts Category B Was/Were the objective(s) of this operation reformulated? NO
Safeguard Performance Rating Date of approval

Safeguard Performance Rating - Rationale

Financial Data

Total Cost and Source Available Funds (US$)
tem Original IDB Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disb Undisbursed Amount
BO-L1117 100,000,000 100,000,000 0 0 100,000,000 100,000,000 0 0.00% 100,000,000
Aggregated 100,000,000 100,000,000 0 0 100,000,000 100,000,000 0 0.00% 100,000,000

Expense Categories by Loan Contract (cumulative values)

Please note that the Overall Stage represents the stage of the operation at the time of this report’s publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains. Please
also note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.
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IMPACTS

No information available for this section
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OUTCOMES

No information available for this section
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OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS
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No information available for this section



