PMR Operational Report

Operation Number AR-L1198 Chief of Operations Validation Date 04/20/17
Year- PMR Cycle Second period Jan-Dec 2016 Division Chief Validation Date 04/25/17
Last Update 04/06/17 Country Representative Validation Date 04/25/17
PMR Validation Stage Draft
Basic Data
Operation Profile
Operation Name Provincial Agricultural Services Program - PROSAP |V Loan Number 3806/0C-AR

Undisbursed Amount

100,000,000

Executing Agency Ministerio de Agroindustria Sector/Subsector AG-AGB - AGRICULTURE AND RURAL DEVELOPMENT-AGRIBUSINESS
Team Leader QUIROGA,RICARDO E. Overall Stage Approved
Operation Type Loan Operation Country ARGENTINA
Lending Instrument Investment Loan Convergence related Operation(s)
Borrower Republica Argentina
Environmental and Social Safeguards
Impacts Category B Was/Were the objective(s) of this operation reformulated? NO
Safeguard Performance Rating Date of approval
Safeguard Performance Rating - Rationale
Financial Data
Total Cost and Source Available Funds (US$)
tem Original IDB Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disb
AR-L1198 100,000,000 100,000,000 31,426,000 0 131,426,000 100,000,000 0 0.00%
Aggregated 100,000,000 100,000,000 31,426,000 0 131,426,000 100,000,000 0 0.00%

Expense Categories by Loan Contract (cumulative values)

100,000,000

Please note that the Overall Stage represents the stage of the operation at the time of this report’s publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains. Please
also note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.
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IMPACTS

No information available for this section
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OUTCOMES

No information available for this section
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OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS
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CHANGES TO THE MATRIX

No information available for this section



