PMR Operational Report

Operation Number AR-L1199 Chief of Operations Validation Date 04/17/17
Year- PMR Cycle Second period Jan-Dec 2016 Division Chief Validation Date 04/18/17
Last Update 03/15/17 Country Representative Validation Date 04/20/17
PMR Validation Stage Draft
Basic Data
Operation Profile
Operation Name Program to Expand Capacity and Road Safety on Integration Road Corridors Loan Number 3836/0C-AR

Executing Agency Ministerio de Transporte Sector/Subsector TR-VSE - TRANSPORT-ROAD SAFETY
Team Leader PEREYRA DA LUZ,ANDRES Overall Stage Approved
Operation Type Loan Operation Country ARGENTINA
Lending Instrument Investment Loan Convergence related Operation(s)
Borrower Republica Argentina
Environmental and Social Safeguards
Impacts Category A Was/Were the objective(s) of this operation reformulated? NO

Safeguard Performance Rating Date of approval
Safeguard Performance Rating - Rationale
Financial Data

Total Cost and Source Available Funds (US$)

Item
Original IDB Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disb Undisbursed Amount
AR-L1199 300,000,000 300,000,000 200,000,000 0 500,000,000 300,000,000 0 0.00% 300,000,000
Aggregated 300,000,000 300,000,000 200,000,000 0 500,000,000 300,000,000 0 0.00% 300,000,000

Expense Categories by Loan Contract (cumulative values)

Please note that the Overall Stage represents the stage of the operation at the time of this report’s publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains. Please
also note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

-1-



PMR Operational Report
RESULTS MATRIX

IMPACTS

No information available for this section
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OUTCOMES

No information available for this section
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OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS
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CHANGES TO THE MATRIX

No information available for this section



