PMR Operational Report

Operation Number BA-L1012 Chief of Operations Validation Date 10/19/17
Year- PMR Cycle First period Jan-Jun 2017 Division Chief Validation Date
Last Update 10/117/17 Country Representative Validation Date
PMR Validation Stage Draft
Basic Data
Operation Profile
Operation Name Deployment of Cleaner Fuels and Renewable Energies in Barbados Loan Number 3843/0C-BA

Executing Agency
Team Leader
Operation Type
Lending Instrument

Borrower

National Petroleum Corporation

GISCHLER BLANCO,CHRISTIAAN

Loan Operation
Investment Loan

BARBADOS

Environmental and Social Safeguards

Impacts Category

Safeguard Performance Rating

Safeguard Performance Rating - Rationale

Financial Data

Iltem
Original IDB Current IDB
BA-L1012 34,000,000 34,000,000
Aggregated 34,000,000 34,000,000

Sector/Subsector EN-REH - ENERGY-ENERGY SECTOR REHABILITATION AND EFFICIENCY
Overall Stage Approved
Country BARBADOS
Convergence related Operation(s)
B Was/Were the objective(s) of this operation reformulated? NO
Date of approval
Total Cost and Source Available Funds (US$)
Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disb Undisbursed Amount
0 0 34,000,000 34,000,000 0 0.00% 34,000,000
0 0 34,000,000 34,000,000 0 0.00% 34,000,000

Expense Categories by Loan Contract (cumulative values)

Please note that the Overall Stage represents the stage of the operation at the time of this report’s publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains. Please
also note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.
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IMPACTS

No information available for this section
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OUTCOMES

No information available for this section
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OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS
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CHANGES TO THE MATRIX

No information available for this section



