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Summary Report

Basic Data Available Funds (US$) Total Cost and Source
Executing Agency (EA): MINISTRY OF NATIONAL SECURITY
Sector: SOCIAL INVESTMENT-CITIZEN SAFETY
Loan Number(s): 1965/OC-TT Current Approved Amount: 24.500.000,00 Original IDB: 24.500.000,00
Stage: Approved Disbursed Amount to Date: 7.728.915,45 Current IDB: 24.500.000,00
Operation Type: INV - Investment % Disbursed: 31,55 Pari-passu: 70,00
Related Operation(s): TT-L1006, RG-T2210 Balance: 16.771.084,55 Co-Financing/Country: 10.500.000,00
Operation Subtype: ESP - Specific Investment Operation Original Estimate: 35.000.000,00

Amortization Period (months): 162

Project Environmental and Social Impact Category Reformulation Validation

Project Environmental and Social Impact Category: B (     ) Was the objective(s) of this project reformulated? Validated by Division Chief: 08-abr-2013
Validated by Country Representative: 11-abr-2013
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Accumulated Progress as of 2012
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Outcomes

Outcome: Crime and Violence reduced by supporting a pilot stage addressing the most proximal risk factors -firearms, unsafe neighbors, violent personal behaviors- targeted to 22 high
crime communities.

Suppositions: Data is accurate and provided in a timely fashion
Comments: Differences between national rates and rates in partner community stations will be used to account for external factors

Indicator Unit of Measure Baseline
Baseline

Year
2009 2010 2011 2012 2013 2014

End of
project

Rate of murder in partner communities Ratio 91,50 2008 P 58,60 54,10 49,60 45,10 41,50 38,80 38,80
A 38,60 41,40 45,50

Rate of wounding and shooting in Wounding and 110,80 2008 P 79,30 72,70 64,80 56,60 48,60 49,60 49,60
partner community stations shooting per 100,000 A 58,00 58,00 70,40
Rates of robbery in partner community Robbery per 100,000 418,50 2008 P 409,50 396,10 382,80 369,40 356,10 356,10
stations A 151,10 448,90 401,30
Difference between national murder CSP rate-national 48,20 2008 P 18,30 16,00 13,20 10,00 7,70 6,30 6,30
rate and rate in partner community
stations

rate A 8,20 9,40 15,50

Difference between national wounding CSP rate-national 55,10 2008 P 23,30 19,70 15,40 10,80 7,80 7,80 7,80
and shooting rate and rate in partner
community stations

rate A 4,30 0,30 21,70

Difference between national robbery CSP rate-national 44,50 2008 P 49,20 43,40 37,80 32,10 30,30 30,30 30,30
rate and rate in partner community
stations

rate A 11,40 80,70 49,90

Persons in partner communities who % 71,80 2007 P 75,00 80,00 82,00 82,00
perceive them to be safe A

Outcome: Component 1 - Community Action (according to Loan Agreement) -- Community action enhanced
Suppositions: CVS conducted as planned and yields reliable data. Data collected in a consistent manner across stations; data is accurante and provided in a timely fashion for all stations
Comments: CVS=Crime and Victimization Survey

Indicator Unit of Measure Baseline
Baseline

Year
2009 2010 2011 2012 2013 2014

End of
project

Persons in partner communities with % 69,30 2007 P 72,00 76,00 80,00 80,00
social skills to control their anger and
avoid a fight

A

Families engaged by CPPs who are % 2008 P 40,00 60,00 60,00 60,00 60,00 60,00
connected with one or more social
services

A

Individual users receiving services at Users 2008 P 1.000,00 5.500,00 9.000,00 9.000,00 24.500,00 24.500,00
multi-purpose resource centres (per
year)

A

Persons in partner communities who % 24,60 2007 P 31,00 38,00 45,00 45,00
feel that the authorities are concerned
about them

A

Rate of child maltreatment in partner % 19,90 2007 P 17,00 14,00 11,00 11,00
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communities A
Rate of domestic violence in partner Rate per 100,000 205,10 2008 P 160,00 133,00 119,70 107,70 96,90 96,90 96,90
community stations A 201,70 224,00 182,20
Rate of youth violence in partner Rate per 100,000 101,70 2008 P 91,50 87,30 82,90 78,80 74,90 74,90 74,90
community stations A 102,10 103,50
Difference between national child CSP rate - national 2010 P
maltreatment rate and rate in partner
communities

rate A

Difference between national domestic CSP rate -national 88,70 2008 P 61,10 51,90 42,70 34,50 27,40 27,40 27,40
violence rate and rate in partner
community stations

rate A

Difference between national youth CSP rate-national 19,00 2008 P 17,10 23,00 20,50 18,30 16,10 16,10 16,10
violence rate and rate in partner
community stations

rate A 10,10 21,70

Residents reporting a high degree of % 49,00 2007 P 51,00 53,00 55,00 55,00
social cohesion A
Residents reporting a high degree of % 44,10 2007 P 46,00 49,00 52,00 52,00
social control A

Outcome: Component 2 - Support for the TTPS (according to loan agreement) - Police assisted
Suppositions: VSUs forward quarterly reports, client feedback system established, and peer-counselling feedback survey conducted
Comments: VSUs=Victims Support Units

Indicator Unit of Measure Baseline
Baseline

Year
2009 2010 2011 2012 2013 2014

End of
project

Unique clients per quarter served at Clients 2009 P 100,00 3.100,00 4.000,00 4.000,00 4.000,00 15.200,00 15.200,00
victim support units (yearly) A 841,00 841,00
Officers receiving services perceive % P 65,00 70,00 75,00 75,00 75,00 75,00
they have benefittted from the support
of social workers

A

Youth participating regularly in Police % P 70,00 75,00 80,00 80,00 80,00
Youth Clubs showing improved scores
in knowledge attitude and behaviour

A

Public perceiving TTPS positively ( % 30,60 2007 P 37,00 47,00 55,00 55,00
measurement N/A in 2011) A
Officers receiving services perceived % 2009 P 70,00 75,00 80,00 80,00 80,00 80,00
they have benefitted from the support
of peers trained in co-counselling

A

Outcome: Component 3 - Institutional strengthening of the MNS (according to loan agreement) - MNS strengthened
Suppositions: Crime reporting consultancies completed as planned. Target score of 4 (strategies are largely data driven) based on at least 5 key informants

Indicator Unit of Measure Baseline
Baseline

Year
2009 2010 2011 2012 2013 2014

End of
project

Extent to which policy guidelines and % P 20,00 80,00 100,00 100,00 100,00 100,00
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protocols are established for more
effective sharing of information within
MNS [baseline not applicable]

A

Extent to which a reliable crime and % P 20,00 40,00 60,00 100,00 100,00 100,00 100,00
violence information system is
established in MNS (Crime Observatory
) [baseline not applicable]

A

Extent to which training and capacity % P 65,00 70,00 75,00 75,00 75,00 75,00
building initiatives facilitate the
development of integrated, data-driven
crime and violence prevention and
treatment strategies implemented (
baseline not applicable)

A
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Outputs: Annual Physical and Financial Progress 2012

 Unit Physical Financial
Description of Measure Planned Actual Accumulated

units
EOP units Planned Actual Accumulated

costs
EOP costs

Community Action
 Communities actively engaged communities 22,00 22,00 45.317,93 621.976,00
 Non-governmental Organizations (NGOs) and

community-based organizations (CBOs) trained
NGOs/CBOs 123,00 27,00 65.922,64 97.258,00

 Community Action Councils (CACs) members
and community leaders trained in violence
prevention

CAC members
/community

leaders

38,00 1.000,00 52.746,38 133.121,00

 New Rapid Impact Projects (RIPs) implemented RIPs 30,00 4.150,46 110.503,00
 New families engaged by Community Peace

Promoters (CPPs)
families 1.544,00 55.640,00

 Residents participating in community based
social interventions

residents 666,00 1.520,00 33.200,11 481.189,00

 Inspiring Confidence in our Neighborhoods
Micro-projects (ICONs) implemented

ICONs 32,00 185,00 187.624,33 230.492,00

 Ministry of Education driven school-based
violence reduction projects implemented

Projects 1,00 8.163,96

 Persons trained in community based
videography

persons
trained

60,00 338.445,00

 Multi-purpose resource centres (Youth friendly
spaces) established

centres 9,00 17.732,71 1.500.000,00

 School-based violence reduction projects
implemented (direct CSP grant)

School based
interventions

4,00 20,00 44.320,91 857.936,00

Support for the Police Service (TTPS)
 TTPS officers in Citizen Security Program (CS))

partner stations trained in basic information &
Technology skills

TTPS officers 420,00 50.000,00

 Persons trained to provide specialized victim
support services

persons
trained

30,00 40,00 20.719,50 84.080,00

 Social workers assigned to TTPS to support
officeres re stress reduction and coping skills

social workers 8,00 8,00 162.274,84 304.431,00

 TTPS officers in Citizen Security Program
partner stations trained in co-counselling

TTPS officers 210,00 80.000,00

 Police-led community projects supported projects 4,00 12,00 1.730,55 48.370,00
 Youth participating regularly in Police Youth

Club (PYC) activities
Participants 250,00 157,00 850,00

Institutional Strengthening of the Ministry of
National Security
 Ministry of National Security staff trained in data

analysis and/or Geographic Information
System mapping

staff members 24,00 300,00 20.558,86 487.819,00
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 Unit Physical Financial
Description of Measure Planned Actual Accumulated

units
EOP units Planned Actual Accumulated

costs
EOP costs

 Capacity building initiatives for Ministry of
National Security facilitated

Initiatives 6,00 100.239,00

Administrative Costs
 Program Management - including project

implementation unit staff and technical training
N/A 448.698,10 2.075.000,00

TOTAL 1.113.161,28 7.656.499,00
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